Norphlet Chemical Company
Weekly Report July 14 — July 20, 2008
Vic Forte

Summary: The general maintenance work done was' Shipped out two loads of
scrap metal, mowed on grass, fimshed washing plant equipment, disconnected
electrical from instrumentation, graded roads,

Loaded and unloaded HCL trucks and cars We worked on the lab phase
separation

Hunt Guillot visits and work

Category Action:

Maintenance

We shipped out two loads of scrap
metal, one small load of aluminum and
one large load of carbon steel

Worked on mowing and bush hogging
Also graded the roads

We finished washing the plant
equipment this week for the second
time

.Brent continued disconnecting the
electrical for any of the instrumentation
that we know will be relocated or
moved

We will wash all flow meters, inspect,
seal up and put them in storage until
time to reinstall. All of the control
valves will be treated in this manor
also. Just doing a little preventive
maintenance.

We have developed a sizeable leak on
the mitigation water system under
ground that needs to be fixed We will
look at it this week to try and determine
what needs to be done to repair it

Hunt-Gullet's wvisit Monday Ronnie and | went to Ruston

to visit with H/G to go over ther
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progress and to go over the P&ID after
Ronnie had spent a couple of days in
Tenn With Steve Owens

This visit was a good one with a lot of
informatien exchanged back and forth
but was also disappointing at the same
time.

Ronnie went over the P&ID’s in detail
and they went over their PFD’s that
they had done off the first set of P&ID’s
that Ronnie had left them the previous
week. We found several arrows on the
PFD’s that they had done, but this i1s to
be expected the first ime through
them.

Hdid-askthemafewquestonabout——7————

went they where going to get started on
the 3D cad shooting and when they
expected to send their Electncal

engineer to the plant to do a survey
They told me they would try to start on
the 3D cad next week sometime and |
ask could they start this week They
told me they wouid try

The answer they gave me on the
electrical engineer was they had plans
to send Him up the week of the 28"
Ronnie asks me on the nde home what
I thought about the meeting | told Him
the amount of work we had gotten
done was a httle disappointing, but |
was very disappointed in the attitude
that | had sensed from them, that they
might not realize what time means to
us.

I told Ronnie that He or Evert or both
need to go visit with Trott Hunt him self
and make sure He understands that we
can not wait around Ronnie did go
Wednesday and talked to Him and
explamed to Him how urgent that this
is.

They showed up Thursday and started
shooting the 3D cad (4 men)

Loading/Unioading

o Loaded 23 HCL trucks _
o Unloaded 11 HCL trucks




e Unloaded 2 rail cars of HCL

e Loaded 1 waste water truck
Note- | talked to Nelson Ablell about
two new tanks for the waste water and
He 1s going to give us a cost estimation
on them as soon as | give Him the
dimension on what we need

Lab Testing/Phase Separation

We only ran one test this week due to
only having enough 133a for two test
The 133a did come in Monday as we
expected it would We ran one test and
are saving enough to run one more test
when Ronnie and Steve let us know
what they want to run. We are also
waiting to see if likubo 1s coming to

witness a test run

As | mention last week our supplier has
no more 133a on hand and said it
would be 3-4 week before we can get

any more So far they are the only ones
we have found to supply it We are still
looking

Sodium Fluoride

I have had no luck in locating a tank to
rent or purchase to store this product in
until we find a home for it Jessie
Specter did call me back, and He has
two tanks that will work, but are priced
extremely high for what we need. | will
talk to Hm today and see what we can
come up with

Ronnie said He might know of some
other tanks that are available also

For the week of July 21, 2008

(1) General maintenance.

(2) Phase test in the Lab

(3) Loading

(4) Get information to Nelson on the
waste water tanks

(5) Work with Hunt-Guillot

(6) Check on getting rid of the
sodium fluoride

(7) Sodium Fluoride storage

(8) Mitigation water system




If you have any questions or comments, please call.

Vic




